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ESTIMATE RUN 11/04/2009

ESTIMATE SUMMARY 08:45:54

CONTID: C14976         ESTIMATE NO: 0001 PROG 2005

PCN: 14976-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-85 TITAN TO COOK RANCH PERCENT TIME:

PROJECT NO: ES1 0852-095                  

US-85 TITAN TO COOK RANCH

NAME OF ROAD: US-85

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 10/25/2009 DATE TIME STARTED 08/17/2009

20 SO. SUNSET STREET DATE LET 07/23/2009 DATE WORK BEGAN

P.O. BOX 1318 DATE AWARDED 07/29/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/17/2009 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 08/17/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,511,379.43 PARTICIPATING $ $ 1,387,962.68

AWARD PROJECT AMT: 4,578,596.89 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -36,958.88

SECURITIES ENCUMBERED 32,639.59

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.78

TIME ALLOW:

ORIG TIME ALLOW:

180 WORK DAYS

WORK DAYS180

25.18%

4,123,416.75

1,387,962.68

1,387,962.68

1,383,643.39

$

$

$

$

1,387,962.68

0.00

1,387,962.68

0.00

1,387,962.68

-36,958.88

32,639.59

1,383,643.39

0.00

AMOUNT DUE 1,383,643.39 1,383,643.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,383,643.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.0
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PCN: 14976-BID    ESTIMATE RUN 11/04/2009

PROJECT: ES1 0852-095                  ESTIMATE NO: 0001 08:45:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.000

L S 1.000 22,000.00

22,000.00000 1.000 22,000.00

201-00000  
 

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 1.000 55,000.00

55,000.00000 1.000 55,000.00

202-00000  
 

0015 *REMOVAL OF STRUCTURE 3.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

202-00001  
 

0020 *REMOVAL OF TREE 220.000 0.000

EACH 220.000 55,000.00

250.00000 220.000 55,000.00

202-00010  
 

0025 *REMOVAL OF PIPE 100.000 0.000

LF  0.000 0.00

7.65000 0.000 0.00

202-00035  
 

0030 *REMOVAL OF DELINEATOR 125.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

202-00090  
 

0035 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 504.000 0.000

SY  504.000 786.24

1.56000 504.000 786.24

202-00190  
 

0040 *REMOVAL OF CURB AND GUTTER 2,331.000 0.000

LF  1,008.000 4,284.00

4.25000 1,008.000 4,284.00

202-00203  
 

0045 *REMOVAL OF CONCRETE PAVEMENT 6,000.000 0.000

SY  0.000 0.00

1.90000 0.000 0.00

202-00210  
 

0050 *REMOVAL OF ASPHALT MAT 35,570.000 0.000

SY  0.000 0.00

1.90000 0.000 0.00

202-00220  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 67,557.000 0.000

SY  67,557.000 135,114.00

2.00000 67,557.000 135,114.00

202-00240  
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PCN: 14976-BID    ESTIMATE RUN 11/04/2009

PROJECT: ES1 0852-095                  ESTIMATE NO: 0001 08:45:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 13,000.000 0.000

SF  0.000 0.00

0.95000 0.000 0.00

202-00250  
 

0065 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 0.000

EACH 1.000 1,400.00

1,400.00000 1.000 1,400.00

202-00500  
 

0070 *REMOVAL OF GROUND SIGN 22.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

202-00810  
 

0075 *REMOVAL OF FENCE 4,715.000 0.000

LF  4,715.000 4,243.50

0.90000 4,715.000 4,243.50

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 413.000 0.000

LF  0.000 0.00

2.60000 0.000 0.00

202-01130  
 

0085 REMOVAL OF GUARDRAIL TYPE 7 28.000 0.000

LF  0.000 0.00

15.50000 0.000 0.00

202-01170  
 

0090 *REMOVAL OF END ANCHORAGE 1.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-01300  
 

0095 ABANDON WELL 3.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

202-04100  
 

0100 *SANDBLASTING 12,000.000 0.000

SF  0.000 0.00

0.46000 0.000 0.00

202-05150  
 

0105 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 178,020.000 0.000

CY  26,000.000 69,680.00

2.68000 26,000.000 69,680.00

203-00010  
 

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 43,000.000 0.000

CY  26,000.000 62,400.00

2.40000 26,000.000 62,400.00

203-00060  
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PCN: 14976-BID    ESTIMATE RUN 11/04/2009

PROJECT: ES1 0852-095                  ESTIMATE NO: 0001 08:45:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MUCK EXCAVATION 2,000.000 0.000

CY  1,000.000 6,670.00

6.67000 1,000.000 6,670.00

203-00100  
 

0120 *PROOF ROLLING 20.000 0.000

HOUR 0.000 0.00

78.00000 0.000 0.00

203-01100  
 

0125 *BLADING 40.000 0.000

HOUR 8.000 920.00

115.00000 8.000 920.00

203-01500  
 

0130 *DOZING 40.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01550  
 

0135 *POTHOLING 40.000 0.000

HOUR 11.000 2,200.00

200.00000 11.000 2,200.00

203-01597  
 

0140 *STRUCTURE EXCAVATION 265.000 0.000

CY  0.000 0.00

6.85000 0.000 0.00

206-00000  
 

0145 *TOPSOIL 7,150.000 0.000

CY  0.000 0.00

3.15000 0.000 0.00

207-00205  
 

0150 *STOCKPILE TOPSOIL 9,832.000 0.000

CY  6,000.000 7,500.00

1.25000 6,000.000 7,500.00

207-00210  
 

0155 *EROSION LOG (12 INCH) 7,000.000 0.000

LF  340.000 1,190.00

3.50000 340.000 1,190.00

208-00002  
 

0160 *SILT FENCE 1,663.000 0.000

LF  1,663.000 1,579.85

0.95000 1,663.000 1,579.85

208-00020  
 

0165 *GRAVEL BAG 200.000 0.000

LF  20.000 93.00

4.65000 20.000 93.00

208-00034  
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PCN: 14976-BID    ESTIMATE RUN 11/04/2009

PROJECT: ES1 0852-095                  ESTIMATE NO: 0001 08:45:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CHECK DAM 11.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

208-00040  
 

0175 *CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

208-00045  
 

0180 *STORM DRAIN INLET PROTECTION (TYPE 1) 80.000 0.000

LF  20.000 125.00

6.25000 20.000 125.00

208-00051  
 

0185 *STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000

EACH 3.000 4,500.00

1,500.00000 3.000 4,500.00

208-00070  
 

0190 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 720.000 0.000

HOUR 4.000 160.00

40.00000 4.000 160.00

208-00103  
 

0195 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 200.000 0.000

HOUR 4.000 240.00

60.00000 4.000 240.00

208-00105  
 

0200 *EROSION CONTROL SUPERVISOR 180.000 0.000

DAY 25.000 5,000.00

200.00000 25.000 5,000.00

208-00206  
 

0205 RESET MAILBOX STRUCTURE 7.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00010  
 

0210 *RESET LIGHT STANDARD 2.000 0.000

EACH 0.000 0.00

1,040.00000 0.000 0.00

210-00750  
 

0215 *RESET GROUND SIGN 3.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

210-00810  
 

0220 *RESET FENCE 607.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

210-01000  
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PCN: 14976-BID    ESTIMATE RUN 11/04/2009

PROJECT: ES1 0852-095                  ESTIMATE NO: 0001 08:45:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET GATE 3.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-01011  
 

0230 *RESET GUARDRAIL TYPE 3 388.000 0.000

LF  0.000 0.00

4.30000 0.000 0.00

210-01130  
 

0235 *RESET END ANCHORAGE 6.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

210-01200  
 

0240 *SEEDING (NATIVE) 15.000 0.000

ACRE 0.000 0.00

240.00000 0.000 0.00

212-00006  
 

0245 *SOIL CONDITIONING 15.000 0.000

ACRE 0.000 0.00

1,650.00000 0.000 0.00

212-00032  
 

0250 *MULCHING (WEED FREE HAY) 20.000 0.000

ACRE 0.000 0.00

425.00000 0.000 0.00

213-00002  
 

0255 *FLEXIBLE GROWTH MEDIUM 2.000 0.000

ACRE 0.000 0.00

2,800.00000 0.000 0.00

213-00009  
 

0260 *MULCH TACKIFIER 4,000.000 0.000

LB  0.000 0.00

1.65000 0.000 0.00

213-00061  
 

0265 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 1,000.000 0.000

SY  0.000 0.00

1.70000 0.000 0.00

216-00042  
 

0270 *HERBICIDE TREATMENT 16.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

217-00020  
 

0275 *AGGREGATE BASE COURSE (CLASS 6) 288.480 0.000

TON 0.000 0.00

13.00000 0.000 0.00

304-06000  
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PCN: 14976-BID    ESTIMATE RUN 11/04/2009

PROJECT: ES1 0852-095                  ESTIMATE NO: 0001 08:45:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 105.000 0.000

TON 29.710 3,416.65

115.00000 29.710 3,416.65

403-00720  
 

0285 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 3,457.000 0.000

TON 1,055.230 49,595.81

47.00000 1,055.230 49,595.81

403-33741  
 

0290 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 11,200.000 0.000

TON 10,700.840 663,452.08

62.00000 10,700.840 663,452.08

403-34871  
 

0295 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,000.000 0.000

GAL 4,429.000 8,636.55

1.95000 4,429.000 8,636.55

411-10255  
 

0300 *CONCRETE PAVEMENT (10-1/4 INCH) 44,335.000 0.000

SY  0.000 0.00

33.00000 0.000 0.00

412-01025  
 

0305 *RIPRAP (9 INCH) 159.000 0.000

CY  0.000 0.00

52.00000 0.000 0.00

506-00209  
 

0310 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 29.900 0.000

CY  0.000 0.00

375.00000 0.000 0.00

507-00100  
 

0315 *CONCRETE CLASS B (BOX CULVERT) 83.700 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-01030  
 

0320 *CONCRETE CLASS D (BOX CULVERT) 21.400 0.000

CY  0.000 0.00

440.00000 0.000 0.00

601-03030  
 

0325 *REINFORCING STEEL (EPOXY COATED) 17,715.000 0.000

LB  0.000 0.00

1.30000 0.000 0.00

602-00020  
 

0330 *18 INCH REINFORCED CONCRETE PIPE 595.000 0.000

LF  0.000 0.00

33.25000 0.000 0.00

603-01180  
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PCN: 14976-BID    ESTIMATE RUN 11/04/2009

PROJECT: ES1 0852-095                  ESTIMATE NO: 0001 08:45:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *30 INCH REINFORCED CONCRETE PIPE 275.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

603-01300  
 

0340 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 101.000 0.000

LF  0.000 0.00

53.00000 0.000 0.00

603-02240  
 

0345 *18 INCH REINFORCED CONCRETE END SECTION 5.000 0.000

EACH 0.000 0.00

560.00000 0.000 0.00

603-05018  
 

0350 *30 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

603-05030  
 

0355 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000

EACH 0.000 0.00

690.00000 0.000 0.00

603-05124  
 

0360 *INLET TYPE C (SPECIAL) 2.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

604-00350  
 

0365 *INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

604-19105  
 

0370 *INLET TYPE R  L 10 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

604-19205  
 

0375 *INLET TYPE R  L 15 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

5,100.00000 0.000 0.00

604-19305  
 

0380 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

604-19405  
 

0385 *MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,350.00000 0.000 0.00

604-30010  
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PCN: 14976-BID    ESTIMATE RUN 11/04/2009

PROJECT: ES1 0852-095                  ESTIMATE NO: 0001 08:45:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 425.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

606-00301  
 

0395 GUARDRAIL TYPE 7 (STYLE CA) 28.000 0.000

LF  0.000 0.00

340.00000 0.000 0.00

606-00710  
 

0400 *TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0405 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-02005  
 

0410 *END POST 9.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

607-00005  
 

0415 *CORNER AND LINE BRACE POST 4.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

607-00010  
 

0420 *FENCE BARBED WIRE WITH METAL POSTS 2,174.000 0.000

LF  0.000 0.00

1.30000 0.000 0.00

607-01000  
 

0425 *FENCE (PLASTIC) 1,070.000 0.000

LF  518.000 1,295.00

2.50000 518.000 1,295.00

607-11525  
 

0430 CURB AND GUTTER TYPE 2 (SECTION I-M) 9,097.000 0.000

LF  0.000 0.00

9.65000 0.000 0.00

609-21011  
 

0435 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 35,301.000 0.000

SF  0.000 0.00

4.90000 0.000 0.00

610-00024  
 

0440 *DELINEATOR (TYPE I) 85.000 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

612-00001  
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PCN: 14976-BID    ESTIMATE RUN 11/04/2009

PROJECT: ES1 0852-095                  ESTIMATE NO: 0001 08:45:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *DELINEATOR (TYPE II) 36.000 0.000

EACH 0.000 0.00

37.00000 0.000 0.00

612-00002  
 

0450 *DELINEATOR (TYPE III) 11.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00003  
 

0455 *2 INCH ELECTRICAL CONDUIT 1,285.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

613-00200  
 

0460 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 60.000 0.000

LF  0.000 0.00

15.75000 0.000 0.00

613-01300  
 

0465 *WIRING 1.000 0.000

L S 0.000 0.00

16,200.00000 0.000 0.00

613-10000  
 

0470 *SIGN PANEL (CLASS I) 39.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

614-00011  
 

0475 *SIGN PANEL (CLASS II) 188.000 0.000

SF  0.000 0.00

14.50000 0.000 0.00

614-00012  
 

0480 *SIGN PANEL (CLASS III) 54.000 0.000

SF  0.000 0.00

17.60000 0.000 0.00

614-00013  
 

0485 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 72.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

614-01512  
 

0490 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 7.000 0.000

EACH 0.000 0.00

57.00000 0.000 0.00

614-01522  
 

0495 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 240.000 0.000

LF  0.000 0.00

24.75000 0.000 0.00

614-01585  
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PCN: 14976-BID    ESTIMATE RUN 11/04/2009

PROJECT: ES1 0852-095                  ESTIMATE NO: 0001 08:45:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

21.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

614-01588  
 

0505 *18 INCH CULVERT PIPE 550.000 0.000

LF  0.000 0.00

27.00000 0.000 0.00

617-00018  
 

0510 *DETOUR PAVEMENT 2,196.000 0.000

SY  0.000 0.00

28.00000 0.000 0.00

621-00450  
 

0515 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.100 3,600.00

36,000.00000 0.100 3,600.00

625-00000  
 

0520 *CONSTRUCTION SURVEYING (HOURLY) 60.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

625-00001  
 

0525 *MOBILIZATION 1.000 0.000

L S 0.600 156,000.00

260,000.00000 0.600 156,000.00

626-00000  
 

0530 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

626-01000  
 

0535 *EPOXY PAVEMENT MARKING 353.000 0.000

GAL 0.000 0.00

52.00000 0.000 0.00

627-00005  
 

0540 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 720.000 0.000

GAL 495.000 10,395.00

21.00000 495.000 10,395.00

627-00012  
 

0545 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,604.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-02010  
 

0550 *FLAGGING 1,800.000 0.000

HOUR 612.000 13,464.00

22.00000 612.000 13,464.00

630-00000  
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PCN: 14976-BID    ESTIMATE RUN 11/04/2009

PROJECT: ES1 0852-095                  ESTIMATE NO: 0001 08:45:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *TRAFFIC CONTROL INSPECTION 170.000 0.000

DAY 10.000 830.00

83.00000 10.000 830.00

630-00007  
 

0560 *TRAFFIC CONTROL MANAGEMENT 120.000 0.000

DAY 15.000 7,500.00

500.00000 15.000 7,500.00

630-00012  
 

0565 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 2.000 610.00

305.00000 2.000 610.00

630-80001  
 

0570 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

630-80336  
 

0575 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000

EACH 1.000 36.00

36.00000 1.000 36.00

630-80341  
 

0580 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 0.000

EACH 4.500 162.00

36.00000 4.500 162.00

630-80342  
 

0585 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 0.000

EACH 4.000 144.00

36.00000 4.000 144.00

630-80343  
 

0590 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 95.000 0.000

SF  47.500 760.00

16.00000 47.500 760.00

630-80344  
 

0595 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 4,200.00

4,200.00000 1.000 4,200.00

630-80355  
 

0600 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

630-80357  
 

0605 *DRUM CHANNELIZING DEVICE 350.000 0.000

EACH 30.000 780.00

26.00000 30.000 780.00

630-80360  
 



CONTID: C14976         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 14976-BID    ESTIMATE RUN 11/04/2009

PROJECT: ES1 0852-095                  ESTIMATE NO: 0001 08:45:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 0.000

EACH 0.000 0.00

52.00000 0.000 0.00

630-80363  
 

0615 *TRAFFIC CONE 300.000 0.000

EACH 150.000 1,200.00

8.00000 150.000 1,200.00

630-80380  
 

0620 F/A MINOR CONTRACT REVISIONS 413,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0625 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0630 F/A FUEL COST ADJUSTMENT 23,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0635 F/A ROADWAY SMOOTHNESS INCENTIVE 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0640 F/A ASPHALT CEMENT COST ADJUSTMENT 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0645 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0650 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0655 F/A QUALITY INCENTIVE PAYMENT 115,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0660 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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0665 F/A INTERIM SURFACE REPAIR 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0670 F/A POWER LINES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70200  
 

0675 F/A EROSION CONTROL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,366,162.68 1,366,162.68CURRENT AMT 5,471,579.43 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 0.500 9,000.00

18,000.00000 0.500 9,000.00

620-00002  
 

0690 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.500 9,000.00

18,000.00000 0.500 9,000.00

620-00012  
 

0695 SANITARY FACILITY 1.000 0.000

EACH 1.000 3,800.00

3,800.00000 1.000 3,800.00

620-00020  
 

CAT 0400 $21,800.00 21,800.00CURRENT AMT 39,800.00 $$

PROJECT TOTAL 1,387,962.68 $ 1,387,962.68CURRENT AMT 5,511,379.43 $$


